

Provisional Timetable – May 2013

| SUBJECT | 2013 | | | | | | | | | | | | 2014 | | | | | | | | | | | | 2015 | | | | | | | | | | | | 2016 | | | | | | | | | | | | 2017 | | | | | | | | | | | | 2018 | | | | | | | | | | | |
|---|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------|------|-----|-----|-----|-----|-----|
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sep | Oct | Nov | Dec |
| ▼▲=3 year period 2013/16 ¹ | | | | | ▼ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Development Plan Documents | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Core Strategy | | | | | | | | A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Site Allocations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Development Management Policies | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Single Local Plan (incorporating Partial Review) ² | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| East Hemel Hempstead Action Plan ³ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Proposals Map - Updating | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Key



Preparation stage – includes liaison with key stakeholder, discussions with other Councils, informal consultation and production of background technical work

I Key stage of consultation on issues and options

P Publication of Pre-Submission document

S Submission

E Examination

A Adoption

Footnotes:

1. This timetable is provisional and will be considered further as part of the formal LDS update. This will follow adoption of the Core Strategy.
2. Progress on background work to inform the early partial review has already commenced, with the commissioning of a Green Belt Review study jointly with St Albans City and District Council and Welwyn Hatfield Council. Other technical work, including the SHMA will also require updating. The partial review would be incorporated as part of the process of combining the separate DPDs and saved Dacorum Borough Local Plan 1991-2011 policies, as reviewing these as necessary. It is hard to programme at this stage as the degree of change from the existing Core Strategy position is not yet known.
3. The timing and content of the East Hemel Hempstead AAP is dependent on the partial review and decisions made by St Albans Council. It is therefore difficult to programme at this stage. It will be progressed if required to co-ordinate delivery of development that straddles the St Albans / Dacorum boundary. If no such development is planned, then the issues relating to the Dacorum part of East Hemel Hempstead would be considered through the partial review. The Core Strategy, Maylands Masterplan and saved Local Plan policies will apply in the interim and provide a clear basis for planning decisions. The Council will work with St Albans Council on its Core Strategy, the partial review of Dacorum's Core Strategy and other cross-boundary development issues. Supplementary Planning Documents will be used to help co-ordinate any large -scale new development as required (i.e. phase 2 of the Spencer's Park development).